



EEGI roadmap: implementation plan and updates

S.Galant, CEO Technofi

EEGI meeting

Brussels

24 January 2012

Content



- Rationale for the workflow
- Deliverables in 2012
- Planning of the workshops
- Detailed workflow (if needed to answer questions)



Rationale for the workflows



- Key asset: The current version of the EEGI roadmap will be the basis to start the 3 roadmaps iterations
 - Functional projects which involve DSO only
 - Functional projects which involve TSO only
 - Functional projects managed by TSO and involving DSO contributions and Functional projects managed by DSO and involving TSO contributions
- Several iterations
 - February 2012: GRID+ workshops with ENTSOE and EDSO-SG
 - June 2012: TSO workshops ; DSO workshops (+ power tech manufacturers + ICT providers+ICT4E2B Forum)
 - October 2012: public consultation
 - November 2012: feed back from other stakeholders through the public consultation

Content



- Rationale for the workflows
- **Deliverables in 2012**
- Planning of workshops
- Detailed workflow (if needed to answer questions)



Deliverables and milestones for Year 1



Deliverables		
TSO	EEGI Roadmap and implementation plan version 2013	m15
DSO	EEGI Roadmap and implementation plan version 2013	m15
Milestones		
TSO	Completed public consultation on the proposal for 2013 upgrade of the TSO roadmap	m13
DSO	Public consultation on the proposal for 2013 upgrade of the DSO roadmap	m13

Content



- Rationale for WP6-WP7 workflows
- Deliverables in 2012
- **Planning of workshops**
- Detailed workflow (if needed to answer questions)



Transmission

Background inputs

Distribution

Feb 2012: ENTSOE
1 day W/S 0

Wish list + redraft

DSO inputs

TSO inputs

Wish list + redraft

1 day W/S 0

June 2012: DSOs+manufacturers +ICT providers


- W/S 1
- + Group 1
- + **ICT4E2B Forum**
- +

- W/S 1
- + Group 1
- + **ICT4E2B Forum**
- +

GRID+

November 2012: All other stakeholders

through public consultation



Public consultation

November 2012: All other stakeholders

through public consultation

2013 roadmaps December 10-th 2012

Approval

Approval

Content



- Rationale for WP6-WP7 workflows
- Deliverables in 2012
- Planning of workshops
- **Detailed workflow (if needed to answer questions)**



Detailed workflow in WP7 / WP6



- Internal gathering of inputs on the wish list by ENTSOE until 24 January and distribution of the draft wish list on **27 January**
- Preparatory GRID+ WP7 Meeting (1) on **3rd Feb** « examination of the wish list of roadmap changes »
- Preparatory GRID+ WP6 Meeting (1) on **2nd Feb** « examination of the wish list of roadmap changes »..
- **RD Committee on 22 Feb:** 1 slot GRID+ WP7 to present the sense of the wish list and a draft new format: to be confirmed by ENTSOE
- **EVENT Workshop (0) with TSOs and DSO on 24 Feb afternoon** joint TSO/DSO meeting on « joint wish list and who is taking what »
 - Prerequisite1: warn early enough participants to attend on the afternoon session of 24 Feb on the frame of GRID+ : a specific « broad enough » joint invitation
 - Prerequisite2: a DSO wish list is available by the end of January 2012 to feed the discussion of that workshop (an internal work within EDSO-SG is needed)



Detailed workflow in WP7 / WP6



- From 1 April to 22 May: preparation of draft 1
 - **RD Committee in 23-24 April: new format and wish list from TSOs fixed**
 - GRID+ WP7 Meeting (2) on 27 April for update and draft based on the wish list and structure in order to prepare the 22 May release (draft 1)
 - Similar WP6 session Meeting (2) on 26 April 2012
 - Analysis of inputs from the **ICT4E2B Forum**
- **RD Committee in 12 June 2012**
- **EVENT Workshop (1) just after 12 June** (0.5+0.5+0.5 day workshops)
 - Prerequisite: send the material 2 weeks before, ask for comments and improvements to be disseminated to TSOs and DSOs before the workshop with ICT
 - Joint TSO/DSO: 0.5 day close to RDC (**June 13th morning**) based on the draft
 - Group 1 with ICT +power technology manufacturers + **ICT4E2B Forum** on WP7: 0.5 day **afternoon June 13th**
 - Group 1 with ICT +power technology manufacturers+ **ICT4E2B Forum** on WP6: 0.5 day **morning June 14th**



Detailed workflow in WP7 / WP6



- Internal consultation by ENTSOE and EDSO-SG between **23 May and 10 July**
- 2nd draft from **11 July to 31 August**
- GRID+ WP7 Meeting (3) in July 2012 to prepare the next draft further to Group 1: **18 July**
- Preparatory GRID+ WP6 Meeting (3) in July 2012 to prepare the next draft further to Group 1: **19 July**
- Approval of 2nd draft for external consultation by RDC before **10 September**
- Approval by GRID+ MB on **10-17 September**
- Four weeks public consultation by ENTSOE between 17 Sept and **15 October** (deadline)
- Issues of public consultation by EDSO-SG vis-à-vis EEGI need to be fixed by GRID+ MB (in 24 Feb 2012): all DSOs must be involved in the public consultation



Detailed workflow in WP7 / WP6



- From 15 October to 22 October : update of the draft 2 based on the results of the public consultation
- GRID+ WP7 Meeting (4) in **16 October 2012** to integrate the comments from public consultation
- GRID+ WP6 Meeting (4) in **17 October 2012** to integrate the comments from public consultation
- Proof reading from 23 to **30 October**: external company (for WP7)
- Successive ENTSO-E approval by RDC (6 Nov), Board (8 Nov) and Assembly (27 Nov)
- Similar EDSO-SG approval process by end November
- Design work is over (**4 December**) : Discussion with Zabala on final design for GRID + (to be discussed in the MB of 24 Feb 2012)



Detailed workflow in WP7 / WP6



- Publication on websites (**10 December**) and submission of D7.1 and D6.1
- 14 December 2012 (half day): Dissemination event for the R&D plan (the option and final date to organize a joint event needs to be confirmed in February 2012)

Content



- Rationale for WP6-WP7 workflows
- Deliverables in 2012
- Planning of workshops
- Detailed workflow in WP7/WP6
- **Conclusions**